Lark · weekly status · Nov 2

Supplier import: complete (24/24 records validated)
Billing QA: complete (12/12 checks passed); release stays Nov 4
Launch checklist: at risk until security signs off (review Nov 3, 10:00 UTC)

Lark · next week & decision

Nov 3, 10:00 UTC: security review for launch checklist (no approval yet)
Nov 4: release (Billing QA 12/12 passed)
Nov 6: launch checklist due
Decision (proposed): do the Nov 4 release and Nov 6 checklist dates hold if security does not sign off on Nov 3?